
7/21/2003

Vendor:
Region/Locality:

Period:

Task Locality Hours
this period Comments

PSAP Strategic Planning
Meeting, site visit, and preparation 12
Followup from CPE assessments 19.5

Held Regional Kick-Off Meeting in Roanoke 24 Kick-off incld. LRK PM's and Technical personnel
Attended June Monthly Meeting Region 5.5 Discussed future direction

WSP/:LEC Contact Coordination & Assistance
Nextel Partners Drive Testing Coordination Franklin 2
Intro Meeting Citizens LEC and Floyd Personnel Floyd 8 Determined wireless deployment and compliancy
TDS LEC Corridnation Meeting Craig 8 Determined Issues and Outlined course of action
Reviewed PII Readiness Danville 2.5
PI carrier assistance for deployment Vinton 1
Data Alltel, VZW, and NPI Danville 6
Drive Testing w/ Verizon Pittsylvania 6 Verizon PHII Deployed w/addressing errors
Continutity Testing Franklin 4.5 Verzion
Carrier Routing assessement Franklin 2 Began PHI w/ Triton 
Misrouted Calls Roanoke 2 Ntelos default calls
CPE Assessment & Assistance
Site Visits and Thorough CPE Assessment Region 122 Conducted complete site/CPE analysis at Craig, 

Roanoke, Vinton, Floyd, Patrick, Danville, Pitts.
Centralink Upgrade Floyd 4.25 Reviewed/assisted w/Centralink firmware 
Map, CAD, GeoFile Assessment & Assistance
Reviewed MSAG documentation Craig 1

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

LR Kimball & Associates
Blue Ridge
June, 2003

Activity Report

Active Tasks

Page 1 of 2



7/21/2003
Cost Recovery, True Up Assistance
Discussed preparation for forthcoming True-UP Floyd 1.5

Training Assistance
Development of Regional Training Guide Region 5 LRK finalizing development of requested Traning

Installation Oversight 0
Met with Floyd for CPE/CAD Upgrade Floyd 14 Researched and Discuess with Motorola

Reviewed Teletronics equipment/set up demo

Project Reporting & Status Review
Complied weekly status reports and Regional info Region 13.75

Cutover Planning & Assistance
Deployment of Nextel Partners Phase I Franklin 11 Selena/me

TOTAL HOURS 275.5

Nextel Partners PHI Deployed Franklin
Verziion Phase II Deployed Pittsylvania
PSAP Assessments Region

Issue Comments
Verizon Incorrect Street Spellings Involved with Pittsylvania PHII drive testing
Citizens Inteface w/Verizon Verizon is LEC for CopperHIll of Floyd County
Verizon problem w/ESRDS and AP Card Failure Replace card and rework database Franklin County Verizon Continuity Test
Ntelos defaulting Roanoke County to Fredrick Co. Problem Resolved

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
Will be changed in database
Citizens to check on trunking needs

Made translation revisions
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